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Project Description

MINOS Computing
http://wwwserver2.fnal.gov/cfdocs/projectsdb/projdetail.cfm?Project]ID=81

MINOS Offline Software
http://wwwserver2.fhal.gov/cfdocs/projectsdb/projdetail.cfm?Project]D=292

Summary
This status report covers the period from January 2006 to March 2006.

MINOS Computing

This task covers items such as data handling, control room support etc. The people involved are
Liz Buckley-Geer, Art Kreymer and John Urish.

1. MINOS Control Room
John Urish continues to support the computers in the control room on WH12NW. We kept
up with the usual kernel updates. There were no off hours support issues in the last 3
months.
During the accelerator shutdown we plan to upgrade all machines to SL4 and do some
reconfiguration. John had made a plan for this work and we are waiting to get it
scheduled.

2. Hardware deployment
We have still not yet deployed the development Oracle server but we are getting closer.
The deployment has been held up due to a shortage of personnel in the database
support group.

3. Data Handling
Art Kreymer is the primary data handling support person. SAM has been in production
since September 2005. We ran 882 projects between January 1 and March 6.

Enstore and Dcache underwent major upgrades during this period which caused some
instabilities in MINOS operations. We now have dedicated write pools for the raw data.
They are rather large compared to the size of our raw data so after the dust has settled
on the upgrades we will do some tuning with the support people. There was a problem
with a corrupted Dcache script which caused 5 files that the archiver had transferred to
Dcache and had been marked as archived to not actually make it to tape. Luckily we
were able to recover them from disk and re-archive them. There was one raw data file



that had already been deleted from the DAQ buffer but we located a copy on a control
room machine.

We submitted a paper to CHEP on “Lightweight Deployment of SAM”".

We removed write access to PNFS from most of the nodes on the MINOS cluster after a
couple of raw data files mysteriously disappeared.

The problem encountered in October 2004 with treatment of daylight savings time in SAM
surfaced again. The data in the database is okay because we used the UTC time type in
SAM to declare the data — this was the problem that we fixed back then. However the
sam get metadata command messes the times up by one hour for files that were taken
during the DST period. We also discovered that the times on the reco files are off by six
hours. This is probably because we clone the reco entry from the raw file by getting the
metadata from SAM in a python script and then declaring it with the necessary changes.
This declare did not use the UTC time type so ran into the python features related to time
zones etc. We need to fix sam get metadata so that it returns the correct time that is in
the database. We store all times in UTC. We also need to fix the reco files.

We still have to incorporate the Monte Carlo data into SAM. We are a bit behind on this.
Initially we were just going to declare the existing files with minimal metadata but we
decided to define some appropriate parameters as well. This is in development at the
moment. We also need to add the data from the CERN testbeam.

Tests have been made to concatenate the production output into more manageable units.
This should lead to a reduction of 24 in the numbers of files produced by the
reconstruction stage. Hopefully this can be put into place for the next major re-
processing.

The ISA group will proceed with the reorganization of the MINOS PNFS database on
March 16.

Database

Migration of our offline database from MySQL to Oracle continues to be a long and
painful saga and is still not yet complete. Dennis keeps a log of progress at
http://home.fnal.gov/~dbox/minos/status_reports.html. He is currently trying to get
everything working with Oracle 10. We were hoping to use the new IEEE floating point
format in Oracle 10g but we have run into problems with truncation of data in the Perl DBI
and so we are backing off to the internal Oracle representation — we use the Perl DBI to
implement the whole check-summing mechanism that validates the contents of the
database. Dennis has fixed the handling of exceptions so we can now hopefully debug
some of the other issues that are still pending.

We had a discussion about whether to drop the multi-layered system in favor of the
MySQL and Oracle interfaces that are now available in ROOT. It turns out that this would
require additional development on the ROOT end as the interface does not support
binary data being returned from queries, it is all converted into ascii. This has significant
performance implications. There is interest in the ROOT community on working on this so
we will re-evaluate this option at a later date. We have strengthened many the SAM
passwords in the Oracle DB to comply with the new security rules. In addition any new
passwords must meet the new complex password rules.

We will be upgrading the production server to Oracle 10g on March 16.

DocDB

John Urish is making good progress on figuring out how to import the existing 900 NuMI
notes into DocDB. The numbers have been reserved but the nature of the entries in the
existing database and the complexity of the DocDB tables make this tricky. We have



complained about the outages caused by inadequate testing of changes/upgrades. |
hope this will improve in the future.

User Consulting
There is ongoing support of users which has the tendency to slow down progress on
projects.

MINOS Offline Software

Most of the offline software is written by university collaborators. However we are responsible for
certain of the infrastructure and simulation. This work is done primarily by Robert Hatcher. Much
of the work in the last three months has been in support of the analysis of the first 1x10%° protons
on target.

1.

Geometry
There have been some ongoing discussions with people in the ANL group on alignment
and geometry. Some improvements were made to the existing geometry code.

Detector Simulation

Work continues to progress, albeit more slowly that we would like, on the new C++
simulation interface. There was a joint meeting held between MINOS and NOvA
regarding joint Monte Carlo tools.

Box opening support

The box opening was delayed as the collaboration did not feel we were ready in Jaunary.
Robert has continued to be involved in the simulation-related activities. This work
continues to distract him from working on the new C++ simulation interface which
continues to make slow progress. There have been a lot of meetings associated with this
work.

Restructuring of the offline setup

We have recently started creating regular snapshot releases of the code that are more
stable than development but more recent than the frozen releases. We will move to
nightly builds of development against the head of the ROOT CVS (the MINOS code is
already built nightly but against a frozen version of ROOT). To facilitate the use of these
new snapshot releases we have restructured the offline setup to use UPS.

Support
A large amount of effort goes to user support. This has the usual impacts on on-going
projects.

Resources used (budget, effort)

| summarize the percentage effort for the last three months. March is not yet available but |
imagine it will look similar to February.

MINOS Computing

Jan 06 | Feb 06 | Mar 06

E. Buckley-Geer | 20 30

Art Kreymer 45 85

John Urish 50 90




MINOS Offline Software

Jan 06 | Feb 06 | Mar 06

Robert Hatcher | 80 95

MINOS Database Development

Jan 06 | Feb 06 | Mar 06

Dennis Box | 10 25

Requested Budget for FY06
Amounts in K$.

Task Task Code Budget | Obligated | Comment

MINOS-DISK 50.1.06.04.05 30 Dcache disk and analysis
disk

MINOS-CPU 50.01.06.04.06 | 112 Farm and analysis CPU

MINOS-COMPUTING | 50.01.06.04.01 23 General operating

TAPES-MINOS-OP 50.01.10.13 22.5 Tapes

Schedule/Milestones

Implement file concatenation for production output. We want to implement this before the next
major reprocessing pass which will probably start in a month or so.

Import existing Monte Carlo files into SAM. We are behind on this one. Get remote sites to
produce necessary metadata for new files.

Finish migration of the existing NuMI notes into DocDB. The same tools to migrate the Neutrino
Factory/Muon Collider notes into DocDB also.

Complete migration of offline database to Oracle. Your guess is as good as mine. Last milestone
was June 2005 which we clearly missed by miles. We do not have a new milestone.

Try to make more progress on the C++ simulation. Robert needs to become a hermit for a few
months but this is of course a bit difficult!




